EventBook Report

- ❖ Dates: 27.11.2023 − 09.12.2023.
- ❖ Team Availability: All team members were available.
- ❖ Backlog Items:
 - ➤ User Account Management:
 - Registration and authentication functionality.
 - Create and edit user profile.
- User Stories:
 - "As a user, I want to register and authenticate easily."
 - (AC): Implementation of user registration and authentication.
 - ➤ "As a user, I want a user-friendly profile creation and editing process."
 - (AC): Successful development of the user profile functionality.
- ❖ Status: All planed items where completed.
- ❖ Sprint Review:
 - ➤ Meeting to evaluate the production status.

➤ Successfully implemented basic functionalities for User Account Management.

❖ Sprint Retrospective:

- > Equitable distribution of tasks to each team member.
- ➤ All tasks were completed in time.