# EventBook Report

❖ Dates: 11.12.2023 – 22.12.2023.

❖ Team Availability: All team members were available.

❖ Backlog Items:

  ➢ Event Management:

    ▪ Development of an interface for creating new events.

    ▪ Option for editing and deleting events.

❖ User Stories:

  ➢ "As a user, I want to create new events."

    ▪ (AC): Implementation of event creation.

  ➢ "As a user, I want to update or delete events."

    ▪ (AC): Successful development of delete and edit options for events .

❖ Status: All planed items where completed.

❖ Sprint Review:

  ➢ Meeting to evaluate the production status.

  ➢ Successfully implemented functionalities for creating, updating and deleting events.

❖ Sprint Retrospective:

  ➢ Equitable distribution of tasks to each team member.

  ➢ All tasks were completed in time.