EventBook Report

❖ Dates: 08.01.2024 – 19.01.2024.

❖ Team Availability: All team members were available.

❖ Backlog Items:

- ➢ Invitation and Guest Management:
  - ▪ Implementation of electronic invitation sending.
  - ▪ RSVP tracking.
  - ▪ Implementation of guest list management.
- ➢ Integration with Weather Services: Ensuring integration with meteorological services provide accurate information about weather conditions for events.

❖ User Stories:

- ➢ "As a user, I want to send invitation."
  - ▪ (AC): Implementation of sending notification for invite other users to participate at the event.
- ➢ "As a user, I want to respond to invitations."
  - ▪ (AC): Implementation RSVP tracking to let users accept/reject invitations.

❖ Sprint Review:

➢ Meeting to evaluate the production status.

➢ We did not manage to finish implementation of the notifications response and we will return in the next sprint.

❖ Sprint Retrospective:

➢ We did not manage to finish everything we set out to do.